SIERRA SANDS UNIFIED SCHOOL DISTRICT
Board of Education
Special Concurrent Meeting
JULY 20, 2017
Ridgecrest City Council Chambers
100 West California Avenue
www.ssusd.org
We, the members of the Board of Education of the Sierra Sands Unified School District, are committed to providing
the highest quality education in a safe environment to all K-12 students. We believe the school shares with the family,
church, and community the responsibility for developing life-long learners who are responsible, productive citizens.

A G E N D A

CALL TO ORDER AND PLEDGE TO THE FLAG

7:00 P.M.

Amy Castillo-Covert, Vice President/Clerk
Bill Farris
Tim Johnson, President
Kurt Rockwell
Michael Scott
Ernest M. Bell, Jr., Superintendent
MOMENT OF SILENCE
1. ADOPTION OF AGENDA
10. CONSTRUCTION ADMINISTRATION
10.4 Approve Change Order #5 to JDS Plumbing & Mechanical, Inc. to Increase the Scope
of Work to Include Relocation of Fire Water Booster Pump and Housing
14. ADJOURNMENT
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10. CONSTRUCTION ADMINISTRATION
10.4 Approve Change Order #5 to JDS Plumbing & Mechanical, Inc. to Increase the Scope
of Work to Include Relocation of Fire Water Booster Pump and Housing
BACKGROUND INFORMATION: In December of 2012, the district received a
grant from the Department of Defense (DoD) - Office of Economic Adjustment (OEA)
for approximately thirty-one million dollars for the modernization of the Sherman E.
Burroughs High School (BHS). In response to that grant, the district initiated design
and construction phase services to complete execution of the project. The new administration building was redesigned to save cost. As part of that redesign, the large student parking lot, designed by others, was eliminated. Instead, the existing staff and
student parking lot was increased in size. In order to accommodate the increase in size
of the parking lot, the site of the new administration building was relocated east thus
displacing the existing fire water booster pump and its pump house. The pump will
serve both the new administration building, as well as the existing CTE building. The
redesign relocates the existing pump close to the CTE building and well east of the
new parking lot. This additional work was not included in any of the prime trade contracts as bid and awarded. The work is necessary to complete the project.
CURRENT CONSIDERATIONS: In order to provide increased parking for students
and staff, the existing fire booster pump and pump house will be relocated to a new location immediately adjacent to the existing CTE building. The design consultants
have provided appropriate specifications and received regulatory approvals for such
work accordingly. The district has proceeded to solicit and to vet a detailed proposal
from the plumbing prime trade contractor, JDS Plumbing & Mechanical, Inc. Time is
of the essence in this regard, as immediate construction activities are impeded until
this work is complete.
FINANCIAL IMPLICATIONS: Authorization is requested to amend the contract
with JDS Plumbing & Mechanical, Inc. as follows:
JDS Plumbing & Mechanical, Inc. – Site Utilities – Base Contract
Previously Approved Change Orders
Proposed Change Order #5
Total New Contract Amount

$184,998.00
$302,279.64
$132,033.46
$619,311.10

Funding for this expense shall be 80% from the Burroughs High School DoD grant
funds and 20% from district matching funds including Fund 35.
SUPERINTENDENT’S RECOMMENDATION: It is recommended that the board
approve Change Order #5 to add the additional work described therein to the agree-
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ment with JDS Plumbing & Mechanical, Inc. for the proposed work for the BHS modernization project.
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